District/Center Workload Analysis and Resource Leveling -
PROC1020 - NAD

Scope

This process defines an approach to assist Project Managers (PM), Resource Providers, Middle
Management Team, Project Review Board (PRB), and Corporate Board accomplish resource
planning for the current fiscal year (CFY), and the two years beyond the CFY (CFY+1 and CFY+2).
The Regional Management Board (RMB) will use Regional Business Center Workload Analysis &
Resource Leveling — PROC6003 [PROC6003].

Projections of an organization’s CFY+1 and CFY+2 activities will be estimated based on best
available information, which may not be fully developed. Even a rough estimate based on PMPs
and PgMPs, or other written documents, will be worthwhile in anticipating workload in the future
years and therefore useful in the analysis.

A resource in the context of this process is defined as a representative from within a District/Center,
another office within the USACE, or other agencies. Resources obtained via contract are addressed
in Project Delivery Acquisition Strategy — PROC2050 [PROC2050].

Policy

Consolidated Command Guidance [hitp://www.usace.army.mil/inet/functions/rm/regs/regs.htm]

ER 5-1-11, U. S. Army Corps of Engineers Business Process
[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf]

Responsibility
The Resource Provider(s) is responsible for

e Extracting data from P2 to analyze scope, methods of accomplishment, cost and
distribution for activities identified by project delivery teams in CFY, CFY+1, and CFY+2

e Ensuring adequate resources are available to meet the mission requirements and assigning
roles to individual resources

The Project Manager (PM) is responsible for working with Resource Providers to resolve their team
member's CFY workload conflicts.

Recommend combining the responsibilities of the Middle Management Team, Project Review
Board, and the Corporate Board into one statement of responsibility. Response: See rewording in
master document.

The Middle Management Team is responsible for analyzing district workload and resolving resource
conflicts between the PM and Resource Providers.
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The Project Review Board (PRB) is responsible for analyzing district workload and resolving
resource conflicts between the PM and Resource Providers.

The Corporate Board is responsible for analyzing district workload and resolving resource conflicts
between the PM and Resource Providers.

The Regional Management Board (RMB) is responsible for
e Resolving CFY resource conflicts referred by Corporate Boards

e Developing strategic plans regarding staffing, contract type and quantity, development of
regional centers of expertise, etc, in order to posture the Regional Business Center for the
most efficient and effective future mission performance under Regional Business Center
Workload Analysis and Resource Leveling — PROC6003 [PROC6003]

The Major Subordinate Command (MSC) Commander is responsible for evaluating
recommendations presented by the Regional Management Board (RMB).

Distribution

Corporate Board"

Major Subordinate Command (MSC) Commander”
Middle Management Team'

Program Manager (PgM)

Project Delivery Team (PDT)

Project Manager (PM)’

Project Review Board (PRB)"

Regional Management Board (RMB)"

. *
Resource Provider(s)

Ownership

The BP/P2 Configuration Manager is responsible for ensuring that this document is necessary, that it
reflects actual practice, and that it supports corporate policy.

System References

Acronyms and Glossary — REF8000 [REF8000]
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CEFMS Cost of Doing Business Cookbook
[http.://www.usace.army.mil/inet/functions/rm/rmpg/revcook.pdf]

Change Management — PROC3010 [PROC3010]

Earned Value Management — REF8018 [REFS8018]

PMP/PoMP Development — PROC2000 [PROC2000]

Regional Business Center Workload Analysis and Resource Leveling — PROC6003 [PROC6003]

Resource Estimate Development —PROC2040 [PROC2040]

Resource Forecast Analysis Annual Schedule — REFS8002 [REFS8002]

Standard Computations for Workload Analysis and Resource Leveling — REFS8001 [REF8001]

Team Establishment —PROC2020 [PROC2020]

Work Acceptance —PROCI1000 [PROC1000]

Activity Preface

This process is performed whenever workload and resource availability are being analyzed. This
can occur when evaluating whether work should be accepted (see Work Acceptance — PROCI1000
[PROC1000]), or the impact of changes to existing projects/programs (see Change Management —
PROC3010 [PROC3010]).

When this process is complete, return to the process that brought you here: Work Acceptance —
PROCI1000 [PROCI1000], PMP/PaMP Development — PROC2000 [PROC2000], or Team
Establishment — PROC2020 [PROC2020].

Resource Provider(s)
1. Obtain district workload analysis report from P2.

2. Evaluate whether the organization can provide resources necessary to execute the requested
products and services.

Evaluate resource assignment based on customer preference and the availability of district and
regional in-house resources, considering outsourcing percentage goals.

If you entered this process from Work Acceptance — PROCI000 [PROC1000], end of activity.
Otherwise, goto Task #3.

3. Evaluate activities for lowest organizational level or functional employees.
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Evaluation will be made for the Elowest organizational level for current phase. erte-CEY=+2

twhichevertimeframeistonger);-Evaluation will be made for the Technical Division level
beyond that point_through CFY +2. H-When greater detail is available, it should be used.

Response: Rejected — needed for manpower requirements and workload leveling.

The level-of-effort calculation is based on resource durations in P2. Typically, USACE
employees cannot devote 100% of their effort to one activity or one project at a time. In order
to provide better schedules to the project delivery team and other stakeholders, and to provide
better workload analyses to Resource Providers, a computation is provided to compute
productive time (effective hours) available per FTE.

Refer to Standard Computations for Workload Analysis and Resource Leveling — REF8001

[REF8001].

A report showing rollups for function and organization workload for month or fiscal year is
available. Considering the staff availability and capability, resource providers will determine
CFY excess capacity or workload. As arule, CFY workload will be acceptable if within the
upper and lower limits shown in the Quarterly Trigger Values Chart within Standard
Computations for Workload Analysis and Resource Leveling — REF8001 [REF8001]. Eighty
percent of the effective hours is the recommended target for annual workload during the first
quarter of the CFY, or during the CFY+1 or CFY+2. Some organizations may have higher or
lower workload targets, but normally the annual target workload should be no more than 100%
of effective hours in CFY. However, analysis may demonstrate overtime to be an effective
means to meet short-term workload requirements in accordance with local SOPs.

If workload conflict exists, goto task #4. Otherwise, end of activity.

Resource Provider(s), Project Manager (PM)

Change activity scope/schedule to resolve their team member's CFY workload conflicts while
still meeting customer expectations.

Project managers also encompasses program managers as defined in the ER 5-1-11, including
Support Services in conjunction with the development of Program Management Plans (PgMP).

If workload conflict remains, goto task #5. Otherwise, end of activity.

Middle Management Team
Determine if other alternatives are available to resolve conflict.

The PM/Resource Provider is responsible for communicating and documenting the decisions to
the district.

If workload conflicts are resolved, end of activity. Otherwise, goto task #6.
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Project Review Board (PRB)

6. Determine if other alternatives are available to resolve conflict.

The PM/Resource Provider is responsible for communicating and documenting the decisions to
the district.

If workload conflicts are resolved, end of activity. Otherwise, goto task #7.

Corporate Board
7. Determine if other alternatives are available to resolve conflict.
The DPM is responsible for communicating and documenting the decisions to the district.

If workload conflicts are resolved, end of activity. Otherwise, goto task #8.

Regional Management Board (RMB)

8. Execute P2 Regional Resource Workload Analysis report.
9. Determine recommendation.
10. Recommend solution to MSC Commander.

Refer to Regional Business Center Workload Analysis and Resource Leveling — PROC6003
[PROC6003].

Major Subordinate Command (MSC) Commander
11. Evaluate RMB recommendation.
If recommendation approved, goto task #12. Otherwise, goto task #8.
12. Notify District Commander of decision.

End of activity.
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